
ID Task Name Duration
1 Proposal 7 days

2 Presentation 0.25 days

3 3D CAD Design 1 day

4 Finalised Quotation 0.25 days

5 Quotation Accepted 0 days

6

7 Project Schedule 2 days

8 Autocad Room Design 1 day

9 Final meeting before work commences 0.5 days

10 Second Payment 0 days

11 Cable Schedule 0.5 days

12

13 Interior Designer 0.25 days

14 Meeting with Bim / Interior Layout 0.25 days

15 Interior Designer Meeting With Decorator 0.25 days

16

17 Blinds / Interior Designer Site Meeting 0.25 days

18 Blind Quotation 0.25 days

19 Site Visit Re Blinds and RF System 0.25 days

20 Blind Installation 1 day

21

22 Lower ceiling 2 days

23 Light Fitting Cut Outs 1 day

24 Both Ceiling and Plastering 2 days

25 Projector Screen Pelmit 1 day

26

27 Mains supply to air conditioning unit 1 day

28 Room Mains Distribution 2 days

29 Lighting wiring 2 days

30 Floor Box (Network Telephone Audio Video) 1 day

31 Cable Distribution 1 day?

32 RF Mains Supply 0.5 days

33 Fitting Lights & Face Plates 1 day

34

35 Site Meeting Chris D and Gary L 0.25 days

36 Air conditioning installation 2 days

37

38 Order Equipment 2 days

39 Site meeting with Gary S 0.25 days

40 Setup and Programming 3 days

41 Site Visit 0.25 days

42 Test 1 day

43 Lighting System 2 days

44 RF distribution 3 days

45 Speaker Installation 1 day

46 Headend install 3 days

47 Client Meeting 0.5 days

48 System Changes 1 day

49 Client/System Run Through 0.5 days

50 Finally programming control system and cal 2 days?

51

52 Decorating 5 days
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