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It is fitting that the introduction 
of the amendments to 
statutory adjudication in 
England, Wales and Scotland 
should coincide with a 
changing of the guard 
amongst this newsletter’s 
editorial team.  It is thanks to 
the many contributors to this 
newsletter that we are able 
to mark the advent of these 
amendments with a bumper 
issue covering various aspects 
of the changes introduced by 
the new Construction Act.  

If there is a common thread 
among the majority of the 
articles in this issue, it is 
that the law of unintended 
consequences is alive and 
kicking and the outwardly 
conservative changes 
introduced through the 
new Construction Act may 
have far reaching, and quite 
unplanned, effects.  The repeal 
of section 107 will prove to be 
a fertile area for debate in the 
years to come, with arguments 
likely to be had in adjudication 
and enforcement proceedings 
on whether a contract exists 
which is capable of giving 

rise to an entitlement to 
adjudicate. In a helpful article, 
Andrew Hales summarises 
the legal position on the use 
of ‘subject to contract’ labels 
and provides useful practical 
guidance on the topic.  
Hamish Lal’s article on the 
views of smaller enterprises 
on the repeal of section 107 
also makes for illuminating 
reading (particularly given 
Government estimates 
that 99% of the 185,000 
construction enterprises in 
England and Wales are ‘small 
or micro enterprises’).  In 
Jonathan Copes’ article on 
payment provisions under the 
new Construction Act, readers 
get the opinions of five 
distinguished professionals for 
the price of one, with a helpful 
summary of the various 
predictions made during a 
recent question and answer 
session held in October 2011.  

Our new Construction Act 
theme continues with a 
review of draft legislation 
and adjudication case law.  
James Golden provides 
a useful update on the 

progress of amendments to 
the construction regimes 
across the Irish Sea and an 
invitation for members to 
get involved.  Thirteen years 
is a long time in the law and 
many of us may now have 
forgotten some of the early 
decided cases concerning  the 
Housing Grants Construction 
and Regeneration Act 
1996.  Bringing us all up to 
date, Nicholas Gould (and 
colleagues) provide us with 
an update on important 
adjudication cases, both 
old and new, including 
those most relevant to the 
changes wrought by the new 
Construction Act.

And once you’ve had your fill 
of the new Construction Act 
and hanker for the good old 
days, we bring you words of 
wisdom from JR Hartley on a 
professional conduct issue for 
parties’ representatives and 
adjudicators alike; in the small 
construction world players 
and practitioners will always 
want to be on their toes to 
avoid the pitfalls associated 
with the appearance of bias.
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We thank William Webb, the 
outgoing editor, of Keating 
Chambers for his sterling work 
in keeping our newsletter both 
alive and lively. Few people 
realise how much hard work 
takes place on a voluntary 
basis on the newsletter. 

I also take this opportunity to 
thank Glenn Godfrey for his 
hard work on the newsletter, 
he collates all of the material 
which makes up the content 
and pressgangs us all until 
he has enough to make  
his quota. 

Conference
This edition has gone to  
press before the Conference 
so our Conference round-
up will be included in the  
February edition

This edition of the newsletter sees a new editorial team. Welcome to our 
new editors Claire Packman and Jennie Gillies of 4 Pump Court, who bring 
with them the support of their chambers. 
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(1) see Coulson on Construction Adjudication The Honourable Sir Peter Coulson (Second Edition, Oxford University Press 2011) paragraph 2.72. 
(2) See for example Harris Calnan Construction Co Ltd v Ridgewood (Kensington) Ltd [2007] EWHC 2738 (TCC); Cubitt Building and Interiors Ltd v  
Richardson Roofing (Industrial) Ltd [2008] EWHC 1020 (TCC) and more recently Ellis Building Contractors Limited v Vincent Goldstein [2011] EWHC 269 (TCC).  
See also Coulson on Construction Adjudication The Honourable Sir Peter Coulson  (Second Edition, Oxford University Press 2011) paragraph 2.75.

One of the key changes to Part II of 
the Housing Grants, Construction and 
Regeneration Act 1996 (“HGCRA”) is that 
construction contracts no longer have 
to be “in writing” to fall within its remit. 
This means that contracts that are (1) 
wholly in writing but have subsequently 
been amended orally, (2) partly in writing 
and partly oral, and (3) wholly oral, 
are now subject to the payment and 
adjudication provisions within the HGCRA  
(as amended).

The express intention behind the repeal 
of s 107 was to widen the scope of 
eligibility to adjudication. The restrictive 
definition given by the Court of Appeal in  
RJT Consulting Engineers Ltd v DM 
Engineering (NI) Ltd [2002] EWCA Civ 270 
of what constituted a contract in writing 
served to exclude many, especially 
the smaller sub-contracts, from the 
adjudication process. The RJT definition 
required evidence in writing of “literally, 
the agreement, which means all of it, not 
part of it. A record of the agreement also 
suggests a complete agreement, not a 
partial one.”

Undoubtedly this change will lead to 
more parties being able to refer disputes 
to adjudication. Practically, it is likely that 
this change will also serve to increase the 
time and costs involved in dealing with 
the adjudication process.

One interesting observation arising 
from the inclusion of oral agreements 
within the scope of the HGCRA relates 
to a statement made by Ward LJ in RJT 
that “writing is important because it 
provides certainty. Certainty is all the more 
important when adjudication is envisaged 
to have to take place under a demanding 
timetable. The adjudicator has to start with 
some certainty as to what the terms of the 
contract are”. This mirrored a submission 
made by counsel for the appellant that 
“the whole agreement has to be evidenced 
in writing in order to provide the certainty 
which would enable the adjudicator to 
move swiftly to a decision within the short 
timetable provided by the Act”. These 
comments are more valid today than ever 
and parties seeking to assert that there 
is a contract should keep them carefully  
in mind. 

Subject to Contract
In light of the new rules, what key things 
must one think about in relation to 
contract formation in order to be more 
certain whether you have entered into 
a contract (whether that be on purpose 
or inadvertently)?  After all, without a 
contract you cannot adjudicate.

A variety of issues may now arise in 
adjudication as to (1) whether there was 
a contract in existence at all, (2) whether 
the oral element of the contract was 
incorporated into the written contract, 
and (3) what the terms of any oral contract 
are. Inevitably, letters of intent will also 
be contentious.  This is likely to increase 
the range of issues to be resolved, and 
the amount of witness evidence that will 
be presented and tested, in adjudication 
proceedings. Typically, an adjudicator 
may well require a hearing to test the 
credibility of those witnesses before 
making a decision on the existence and/
or terms of any contract. It is fair to say 
that adjudicators will likely now have 
a more difficult task in ascertaining 
whether a contract exists and what the 
terms of that contract are, within the 
restrictive time frame allowed. It may well 
be that to a certain extent adjudicators 
have already been grappling with some 
of these issues in deciding whether they 
have jurisdiction to decide a dispute.

Adjudicators will need to start by looking 
at the basic requirements for the formation 
of a contract, i.e. that there needs to be 
an offer, acceptance, consideration and 
an intention to create legal relations 
(which must, of course, be determined 
objectively). Failure to satisfy these 
conditions will lead to a conclusion that 
there is no contract between the parties. 
For example, in Adonis Construction v 
O’Keefe Soil Remediation [2009] EWHC 
2047 (TCC)  the claimant argued that 
the contract was concluded by the 
defendant’s acceptance by performance 
of the claimant’s order. The judge held 
that the order did not amount to an offer 
because it was referred to as a draft and 
the actual offer contemplated by the draft 
was made by the despatch of a signed 
and numbered sub-contract at a later 
date. Furthermore, if the draft order was 
an offer, it was not capable of acceptance 

by conduct because it specified a mode 
of acceptance requiring a signature and 
a seal, which never happened. Thus there 
was no offer and acceptance and the 
adjudicator had no jurisdiction.

To avoid the difficulties that will 
undoubtedly arise with oral or partly 
oral contracts, tender reviews, notes 
of pre-contract meetings, and all pre-
contract discussions should be marked 
“subject to contract” to reduce the risk of 
a contract being created inadvertently. In 
Immingham Storage Company Ltd v Clear 
plc [2011] EWCA Civ 89, the Court of Appeal 
held that the use of the words “a formal 
contract will then follow in due course” in 
an email accepting a signed quotation, 
did not mean that a binding contract 
had not been formed in circumstances 
where all essential terms of the contract 
had been agreed, the necessary internal 
approval had been obtained and, notably, 
the negotiations were not conducted 
“subject to contract”. In the circumstances 
the suggestion that a formal contract 
would follow was “a mere expression of 
the desire of the parties as to the manner 
in which the transaction already agreed to, 
will in fact go through”.

Contracts can be created in circumstances 
where one party holds a genuine view that 
no formal contract was ever concluded 
and, following the Immingham case, it is 
more important than ever that the words 
“subject to contract” are used as standard. 
In Bennett Electrical Services Ltd v Inviron 
Ltd [2007] EWHC 49 (TCC) it was held 
that no contract came into being where 
a letter of intent was marked “subject to 
contract”. All the elements of a contract 
must be present to create a binding letter 
of intent and in particular circumstances 
these have been held to constitute 
contracts in writing that complied with 
s107 of the HGCRA where they included 
all matters that the parties were required 
to agree. 

With the abolition of the requirement for 
contracts to be in writing, these cases will 
still be relevant to determining whether 
there is a contract at all, such that a 
dispute under the contract could be 
referred to adjudication. Although each 
case will turn on its own facts, parties 
drafting a letter of intent should address 

Changes to the Construction Act -  
Contract Formation and Letters of Intent
Andrew Hales
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(3) For a detailed analysis of each of these provisions see K Gidwani, A note on letters of intent in the construction and engineering industries  
Practical Law Company - PLC Construction, www.construction.practicallaw.com.  
(4) Carillion Construction Ltd v Devonport Royal Dockyard [2003] BLR 79.

the following key provisions in order  
to ensure certainty:

• 	 the aim of a letter of intent

• 	 the terms and conditions 
applying to the works referred 
to in a letter of intent

• 	 the requirements for quality 
of work and timing of work 
or completion of work

• 	 any insurances required 
to be maintained

• 	 a copyright licence (if the contractor 
is to carry out the design) 

• 	 a payment clause and 
any cap on payment

• 	 a dispute resolution clause

• 	 how the parties may end a 
letter of intent arrangement, 
including what happens if they 
enter into the formal contract

• 	 any boilerplate requirements, 
such as a governing law clause. 

Oral Variations
One further issue that is likely to be put to 
an adjudicator is the allegation that there 
has been an oral variation to the contract. 
The adjudicator will now have jurisdiction 
to decide the issue. Previously it had been 
held that a contract in writing could be 
taken outside the scope of the HGCRA if 
there was an oral variation to the terms of 
the contract.  

A contract may provide that any variation 
to the terms of the contract must be 
in writing and must refer the actual 
provision that is being varied. In such 
cases it is arguable that an oral variation to 
the terms of the contract will not be valid 
and enforceable. In any event, parties 
need to be very careful when agreeing 
oral variations to the actual terms of the 
contract, as well as oral instructions or 
agreements to vary the scope of work. 
These should ideally be reduced to 
writing as soon as possible and sent to 
the other party as a contemporaneous 
record of the agreement. Any dispute 
over the terms of the oral variation 

would hopefully then be resolved before 
either party has taken irreversible steps 
to implement the variation or acted in 
reliance on the varied terms. In practice 
this often does not happen and the 
contractor duly carries out the works in 
accordance with its interpretation of what 
has been orally agreed and it is not until 
a dispute arises that the parties recognise 
that they should have recorded the varied 
terms in writing.

The most provocative amendment made 
by the “new” Construction Act is, of course, 
the repeal of the Section 107 restriction 
that previously meant that only contracts 
“in writing or evidenced in writing” 
counted as construction contracts. 

It is, of course, now purely academic to 
discuss whether it was better to leave 
things unchanged and thereby force 
the industry to try and evidence all 
agreements in writing, although one 
wonders how often the themes in early 
judicial statements will be re-cast in 
future cases dealing with oral or partly 
oral contracts.  

In Grovedeck Limited v Capital Demolition 
Limited [2000] BLR 181  HHJ Bowsher QC 
commented:

“Disputes as to the terms, express and 
implied, of oral construction agreements 
are surprisingly common and are not 
readily susceptible of resolution by a 
summary procedure such as adjudication.  
It is not surprising that Parliament should 
have intended that such disputes should 
not be determined by Adjudicators under 
the Act …”

 

Ward LJ also stated in RJT Consulting 
Engineers Limited v DM Engineering 
(Northern Ireland) Limited [2002] BLR 217: 

“… writing is important because it provides 
certainty.  Certainty is all the more 
important when adjudication is envisaged 
to have to take place under a demanding 
timetable. The Adjudicator has to start with 
some certainty as to what the terms of the 
contract are”.

Previous research in favour of repeal
All the published responses to the 
Government Consultations on the 
“new” Act tended towards the view that 
“almost all of the respondents supported 
our proposal to remove the requirement 
that contracts should be in writing” and 
sought to make a financial case justifying 
repeal. In the second consultation  on 
proposals to amend Part II of the Housing 
Grants Construction and Regeneration 
Act 1996 the Government referred to  
two sources  :

•		  a report published by the Glasgow 
Caledonian University; and 

•		  annual reports published by the 
Technology and Construction Court 
in 2005/2006. 

In the report published by the 
adjudication reporting centre at the 
Glasgow Caledonian University in August 
2005  it was stated that as many as 10% 
of all challenges to adjudicator’s decisions 
arose as a result of the ‘contracts in writing 
rule’. This report found that challenges to 
the adjudicator’s appointment featured 
in 40% of adjudications and of these, 
3% related specifically to whether the 
contract was in writing and a further 
7% related to unspecified challenges to 
the adjudicator’s jurisdiction which was 
likely to include challenges alleging an  
oral agreement. 

The second consultation on proposals 
to amend Part II of the Housing Grants 
Construction and Regeneration Act 
1996 and the Scheme for Construction 
Contracts (England and Wales) 
Regulations 1998 also considered the 
annual reports of the Technology and 
Construction Court for 2005 and 2006.  
These reports suggested that, on average, 
approximately 100 claims for enforcement 
of adjudications were submitted each 
year, of which 15% related to whether the 
construction contract was in writing.  The 
Government then sought to convert both 
sets of research into a financial metric that 

Contracts not in writing: Be careful what you wish for…
Hamish Lal
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could be used to explain why Section 107 
ought to be repealed :

“…Improving payment practices in the 
construction industry found that on 
average [challenges to the enforcement of 
an adjudicator’s decision] may cost £12,500. 
The total approximate cost is therefore 100 
x 15% x £12,500 = £187,500. 

Based upon Glasgow Caledonian 
University’s reports, we believe it is 
reasonable to assume that approximately 
1,750 adjudications are conducted each 
year in England and Wales. This is an 
estimate based on construction output 
in England and Wales as a proportion 
of that in the UK and taking an average 
of 2,000 adjudications per year in the 
UK based upon the survey. The average 
cost of enforcement proceedings  
per adjudication is therefore 187,500 / 1,750 
= £107.”

The view amongst Small and Medium 
Enterprises
Recent research published by the 
University of Central Lancashire   paints 
a less optimistic picture, especially 
amongst small and medium enterprises 
(SMEs).  The picture becomes even darker 
if one considers that the changes, whose 
provenance was ostensibly anchored 
in saving money for UK plc, may in fact 
lead to increased costs (for SMEs and  
more generally).  

The University of Central Lancashire’s 
Research is statistically significant (which 
is important when one seeks to draw 
empirical conclusions) and perhaps, 
more importantly, because it assessed 
the differences in views between SMEs 
and larger organisations.  The differences 
are sophisticated.  For example, only 60% 

of the SMEs thought that abolition of 
the ‘contracts in writing rule’ was now a  
good idea.  

So why do many SMEs, now,  
think that repeal of Section 107 is less 
than helpful?  
•		  Analysis of disputes about formation 

and/or terms of an oral contract are 
highly likely to require a hearing 
before the adjudicator.  In turn, this 
could lead to two or three days of 
preparation time for the individuals 
involved and it will certainly involve 
additional travel costs and time.  
Hearings can be complex and the lay 
client may have concerns that legal 
issues may eventuate which in turn 
can lead to the instruction of external 
legal advisors (who would need 
to catch-up with the adjudication 
process).  One can readily understand 
how the costs of adjudication can be 
increased considerably by the need 
for a hearing to analyse facts and 
discuss matters with witnesses of fact.  

•		  The need for written witness 
statements will only further increase 
costs – costs which are ordinarily 
irrecoverable and costs which can 
have serious consequences for SMEs.  

•		  It is also likely that jurisdictional 
challenges at the Enforcement 
Stage will increase, a point made by 
Coulson J in Construction Adjudication  
(First Edition) : 

		  Jurisdictional wrangling is unlikely to 
be diminished by [the repeal of Section 
107].  Thus whilst there is no doubt the 
change might prevent a handful of 
jurisdictional challenges every year, it 
may create other difficulties which are 

identified … It would also introduce 
fresh uncertainties into a topic which, 
at present, it might be said that the law 
is tolerably certain”.

Outlook for the future
The perception was that Section 107 
‘wasted money, wasted adjudicator and 
court time’ and had led to ‘jurisdictional 
attacks on adjudicators that have nothing 
to do with the merits of the referring 
party’s case’.  But, now we may just have 
created a bigger problem for business 
and the entities that perhaps most 
need speedy and cost efficient dispute 
resolution.  Paradoxically, such costs 
could, in practice, act as a tangible fetter 
to recourse to statutory adjudication  
for SMEs.  

It is also interesting to see how many 
in the professional services sector are 
now offering training targetted at SMEs 
so that SMEs can better understand 
how contracts can be created, how oral 
discussions need to be carefully noted 
and the dangers of oral variations to 
written contracts.  Putting aside the fact 
that training is rarely completely without 
cost or internal expense it is clear that 
some SMEs must be thinking that the 
‘contracts in writing rule’ was in retrospect 
no bad thing and that adjudications were 
better when it was more feasible to have 
a “documents only adjudication”.  Keen 
participants in the various Government 
consultations may recall that Government 
thought that repeal of Section 107 would 
save about £600 per adjudication in the 
UK.  Isn’t it ironic that a hearing can easily 
cost more than £600 and that repeal 
may, in fact, increase the overall costs of 
adjudicating such some SMEs may, now, 
consider it more efficient to litigate.

Whilst the amendments to the 
adjudication provisions of the Housing 
Grants, Construction and Regeneration 
Act 1996 are interesting, the changes to 
the payment provisions will have a more 
significant impact on the industry – both 
on contractors as they try to grapple 
with the various different notices and on 
lawyers, adjudicators and judges dealing 
with the inevitable payment disputes that 
will arise.  I’m not alone in this view and in 
October 2011 the London and South East 
Region of the Society held a panel debate 
to discuss the new payment provisions 
and some of the problems that we might 
encounter.  I sat on the panel (along with 
John Bradley of Reynolds Colman Bradley 
LLP and the Contractors Legal Group, 

Chris Ennis of Davis Langdon, Rudi Klein 
of the Specialist Engineering Contractors’ 
Group and the regular PLC contributor, 
Lynne McCafferty of 4 Pump Court) 
and thought I’d share some of what  
was discussed.  

Pay-when-certified, etc
What are the likely effects of the prohibition 
against pay when certified clauses in 
s110(1A)?

The general consensus amongst the panel 
was that we are likely to see an extension 
of payment periods, particularly where 
final payments are concerned.  However, 
opinion was divided on whether the 
prohibition would therefore be good for 

payees.  One of the panellists expressed 
the view that the prohibition of such 
clauses might be an ‘own goal’ for payees, 
whilst another panellist thought the 
changes were positive because payees 
would now have certainty as to when they 
will receive payment (even if payment 
periods are extended).

Payment notices
Is a payer relieved of its obligation to make 
payment in the event that a payer fails to 
issue a payment notice under s110A(1)(a) 
and the payee fails to issue a default notice 
under s110B(2)?

As one of the panellists pointed out, 
this situation is unlikely to arise, as most 

‘Simplified’ Construction Act payment provisions
Jonathan Cope 
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contracts provide for the payee to make 
an application (which would therefore 
become the default payment notice 
under s110B(2)) and the payee’s right to 
payment will therefore have arisen.  

However, what if the payee’s application 
is deficient, for example it fails to state the 
“the basis on which that sum is calculated” – 
is the payee not then back in the situation 
where the payer is not obliged to make 
payment?  Another panellist made the 
point that it’s not clear that the payee 
will not be entitled to payment because 
the payer’s original failure to issue the 
payment notice will be a breach of the 
contract.

Personally, I think that this might catch a 
few payees unaware but they will soon 
get used to it.  If I was a payee, I would 
submit an application and if the payer 
failed to submit a payment notice, I would 
also submit a further default notice, just 
in case.....

In the event that a contract provides for a 
‘specified person’ to issue a payment notice 
and he or she fails to issue an effective 
notice, could this expose the ‘specified 
person’ to any liability to the payer?  

The general consensus of the panel was 
that this is unlikely, as it’s doubtful the 
payer would suffer any loss as a result 
of the ‘specified person’s’ failure.  In 
particular, the failure could simply be 
corrected in the next payment.  Even if 
the payee becomes insolvent before the 
next payment, it’s not certain that the 
‘specified person’ would be liable because 
there is a question of causation (i.e. was 
the loss caused by the ‘specified person’s’ 
failure to issue an effective payment 
notice or the payer’s failure to issue a pay 
less notice?)

Pay less notices
Can a payer challenge the sum due to a 
payee even where an effective pay less 
notice had not been given?

Under the previous payment regime, in 
the absence of third party certification, 
the payer can still challenge the sum due 
even in the absence of a withholding 
notice.  This is because it is not the payee’s 
application or invoice that determines 
the sum due but the amount of work 
done (see SL Timber Systems Ltd v Carillion 
Construction Ltd [2001] ScotCS 167).  The 
panellists were asked for their views on 
whether this will still be the case under 
the new payment regime.  

The majority view was that payers will no 
longer be able to challenge the sum due 
because s111 states that payers must pay 
the “notified sum” which is the sum stated 

in a notice, and not the value of the works 
undertaken.  

Personally, I consider that this change has 
the potential to have a significant impact.  
I have come across a number of disputes 
where the adjudicator found that the 
main contractor was entitled to rely on 
SL Timber v Carillion in order to challenge 
the sum due even though they had 
failed to issue a withholding notice, and 
it appears that such a defence might no 
longer be available.  However, as one of 
the panellists pointed out, payers will still 
be able to challenge the sum due on the 
grounds that a default payment notice 
issued by a payee under s110B is deficient, 
in particular it might not specify “the basis 
on which that sum is calculated”.  

One point on which the panel was 
unanimous was that this is likely to be a 
fertile ground for disputes under the new 
provisions.

The relationship between sections 
111(3) and 111(4)
A member of the audience raised the 
point that s111(4) states that a pay less 
notice must specify the sum the payer 
considers due on the date of the pay 
less notice, and given that the pay less 
notice may be issued some weeks after 
the due date for payment, the sum the 
payer considers due might conceivably 
be more rather than less....confused! The 
same point was also made at a recent 
meeting of Arbrix Construction Group 
that I attended.  

The general view at both meetings was 
that, given that s111(3) refers to the payer 
giving notice of its “...intention to pay less 
than the notified sum” [emphasis added], 
the wording of s111(4) is only relevant 
where the payer wishes to pay less than 
the notified sum. 

All in the detail …
The debate also touched on the question 
of the detail required in order for a pay less 
notice to comply with the requirements 
of s111.  The general view was that there 
should be as much detail as possible, but 
it may be acceptable for payers to refer to 
previously issued documents.  However, 
the prize for the best analogy must go 
to Rudi Klein who urged us all to think 
back to our school days and what our 
maths teachers drilled into us – show  
your workings!

Suspension
When asked whether there is likely to 
be an increase in payees suspending 
performance of their obligations as a 
result of the amendments to s.112, the 
panel agreed that there was likely to be 

an increase, although there were some 
differences over the extent of the increase.  

Most agreed that the ability to partially 
suspend obligations and the right to 
payment of costs and expenses arising 
out of a suspension will give payees 
greater confidence to suspend, and this 
in turn will result in an increase in the 
number of suspensions.  However, some 
factors which may limit the number 
of suspensions were mentioned, for 
example the damage to relationships 
and the practical consequences of 
suspending, including potentially having 
to pay labour to stand idle or delays to the 
commencement of other projects.  

What ‘obligations’ can be suspended  
under s112(1)?

One of the panellists considered that 
a payee might be able to suspend its 
obligation to insure the works.  However, 
it was stressed that caution must be 
exercised when suspending obligations 
required under statute, for example those 
extending to elevators, gas safety, etc.

Another panellist reminded the meeting 
that construction professionals need to 
think about the consequences of any 
suspension – for example if a construction 
professional suspends its obligations to 
undertake inspections over an unpaid fee 
of, say, £5,000, but this causes £500,000 
of delay damages, could this land the 
construction professional in ‘hot water’ 
with its professional body or PI insurer?

In my view, an increase in the number 
of suspensions might result in a 
consequential increase in the number 
of adjudications, for example disputes 
might arise over the question of whether 
the payee complied with the notice 
provisions in the contract, what costs and 
expenses the payee is entitled to recover 
and to what extension of time, if any, the 
payee is entitled.  

What costs and expenses might a payee be 
entitled to recover under s112(3A)?

A very interesting question that the 
panel addressed was whether s112(3A) 
would be interpreted narrowly so that a 
payee is limited to recovering only those 
costs and expenses directly related to 
the suspension (e.g. the cost of removing 
plant from site and returning it) or will it 
be interpreted widely so that all costs and 
expenses arising out of the suspension 
are recoverable (e.g. the costs of a site 
agent for the entire period of delay).  

Some of the panel leaned towards 
the narrow interpretation, but others 
anticipated that these provisions  
would be treated like a traditional loss 
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and expense claim.

Only time will tell but it will certainly be 
another fertile ground for disputes.....

Summary
The new payment provisions have 
received somewhat of a negative press 

due to their complexity and unfortunate 
drafting.  However, once the questions 
over the meaning of some of the 
amendments have been resolved, the 
amendments will, in my view, be quite 
effective at maintaining cash flow.  Of 
course, there’s every possibility that 

I’m wrong and I’ll be back talking 
about further revisions in a couple of  
years time... 

News from the Northern 
Ireland Assembly…
As readers will know, the Construction 
Contracts (Northern Ireland) Order 1997 
replicates, to a large extent, the provisions 
set out in Part II of the Housing Grants 
Construction and Regeneration Act 1996. 

In April 2009 a consultation was 
carried out by the Department of 
Personnel and Finance which concluded 
overwhelmingly that Northern Irish 
law should remain in step with that 
in England, Wales and Scotland.  This 
remains the almost certain result and is 
the position supported by the Northern 
Ireland Region of the Society.

The Construction Contracts (Amendment) 
Act (Northern Ireland) 2011 has been 
published setting out similar changes 
to those introduced by the Local 
Democracy Economic Development and 
Construction Act 2009 and received Royal 
Assent in February 2011, although no 

commencement date has yet been set.  
The latest estimate is that amendments 
to the 1997 Construction Contracts 
Order will be effective within the next  
12 months. 

A public consultation is now to be carried 
followed by the necessary legislative 
process.  This is imminent. 

Update on the Construction 
Bill in Ireland
The Irish Government has recently 
completed a Regulatory Impact 
Assessment of the proposed Construction 
Contracts Bill which was introduced over 
a year ago.  The RIA was published on 
27 September 2011.  It can be found at 
http://per.gov.ie/wp-content/uploads/
Regulatory-Impact-Analysis-of-the-
Construction-Contract-Bill.pdf	  	
The Bill is now due to be presented to the 
Dail imminently and will be sponsored by 
the Government.

The Bill (and the RIA) contain a good 
many proposals that are very different 
from those in England, Wales, Scotland 
(and Northern Ireland).  These include 
a proposal that Public Sector and 
Private Sector contracts should have a 
different adjudication regime and that 
adjudication decisions would be non-
binding if a writ or notice of arbitration 
has been issued.  However, much will 
depend on the amendments actually 
proposed by the Government.

The Society is engaged in Dublin on a 
number of fronts.  However, our presence 
is (as yet) far from substantial.  The 
Northern Ireland Region is sponsoring 
some key stakeholders in the Construction 
Contracts Bill project to attend the Annual 
Conference this year and has offered 
support to those progressing the matter.  

If you have any comments or points of 
interest on this, then please contact me at 
james@quigggolden.com

Things Irish
James Golden 



Adjudication Society Newsletter Page 7November 2011

Witney Town Council v Beam 
Construction (Cheltenham) Limited

[2011] EWHC 2332 (TCC), 12 September 
2011, TCC, Mr Justice Akenhead

Meaning of Dispute – 
Jurisdiction – Part 8

Beam’s Adjudication Notice claimed 
money and time and that the Council 
were in repudiatory breach of contract.  
An Adjudicator was appointed and the 
Referral Notice served.  The Council 
promptly made it clear it considered that 
more than one dispute had been referred 
to adjudication but the Adjudicator 
emphatically and very promptly made 
it clear that he did not consider the 
point a good one.  The Council reserved  
its position.

The Judge held that only a single dispute 
had been referred to adjudication: this 
dispute was what was due and owing 

to Beam.  It was important to bear in 
mind that construction contracts are 
commercial contracts and parties can 
be taken to have agreed a sensible 
interpretation will be given to what the 
meaning of a dispute is.  

The Judge drew the following conclusions 
at para 38:

(i)		 A dispute arises generally when and 
in circumstances in which a claim or 
assertion is made by one party and 
expressly or implicitly challenged or  
not accepted.

(ii)	 A dispute in existence at one time can 
in time metamorphose in to something 
different to that which it was originally. 

(iii)	A dispute can comprise a single issue or 
any number of issues within it. However, 
a dispute between parties does not 
necessarily comprise everything which 
is in issue between them at the time that 

one party initiates adjudication; put 
another way, everything in issue at that 
time does not necessarily comprise one 
dispute, although it may do so.

(iv)	  What a dispute in any given case is will 
be a question of fact albeit that the facts 
may require to be interpreted. Courts 
should not adopt an over legalistic 
analysis of what the dispute between 
the parties is, bearing in mind that 
almost every construction contract is a 
commercial transaction and parties can 
not broadly have contemplated that 
every issue between the parties would 
necessarily have to attract a separate 
reference to adjudication.

(v)	 The Notice of Adjudication and the 
Referral Notice are not necessarily 
determinative of what the true dispute 
is or as to whether there is more than 
one dispute. One looks at them but also 
at the background facts.

Nicholas Gould’s Case Notes Corner
Fenwick Elliott LLP, Case Editor
Co Editor: Charlene Linneman, Fenwick Elliott LLP 

Transcripts of these cases, if available, can be downloaded from the Society’s website (www.adjudication.org).   
Simply go to the case summaries.

One complaint that arises from time to 
time is an allegation that an adjudicator 
has a close relationship with one of the 
party representatives. 

We are all aware of the principle that an 
adjudicator should be impartial at the 
time of accepting an appointment and 
remain so during the entire proceedings. 
Similarly, we will be aware of the need 
to avoid presumed or unconscious 
or apparent bias arising from an 
involvement with a party, including a 
party representative. The test for apparent 
bias, in broad terms, is whether a fair-
minded and informed observer, having 
considered the facts, would conclude 
that there was a real possibility that the 
adjudicator was biased.

Whether an association between an 
adjudicator and a party’s representative 
gives rise to an appearance of bias will be 
fact dependent. It is, nonetheless, helpful 

to consider some types of associations 
that might arise and whether they give 
rise to a conflict. 

The fact that an adjudicator is a member 
of the same professional association 
and/or society or “club” as a party 
representative will not ordinarily give 
rise to an appearance of bias. It follows 
that where an adjudicator has the same 
professional qualification or is a member 
of the same professional group as a 
party’s representative should not give rise 
to a justifiable complaint. Similarly, the 
fact that a party representative is known 
to an adjudicator through previous or 
current professional engagements should 
not give rise to a justifiable complaint or 
require disclosure. 

What is perhaps less clear cut is a 
situation where there is a close family or 
personal relationships (i.e. an association 
outside the working environment) with 

party representatives or members of their 
firms. It is thought that, at the very least, 
these types of associations should be 
disclosed by the adjudicator once they 
come to the adjudicator’s attention. The 
steps which should then be taken will 
necessarily depend upon the proximity of 
that relationship.

•		  In instances where the individual 
within the party representative’s 
firm has not been, or is not, involved 
with the particular matter it may well 
be acceptable for the adjudicator 
to proceed with an appointment 
without obtaining consent from  
the parties. 

•		  Where the relevant individual is 
involved with the subject matter, it 
may be advisable for the adjudicator 
to decline to proceed unless the 
parties, in full knowledge of the 
association, give their consent.

Complaints series - Complaint No.11 
– professional associations
J R Hartley
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(vi)	Where on a proper analysis, there are 
two separate and distinct disputes, only 
one can be referred to one adjudicator 
unless the parties agree otherwise. 
An adjudicator who has two disputes 
referred to him or her does not have 
jurisdiction to deal with the two 
disputes. 

(vii)	Whether there are one or more disputes 
again involves a consideration of the 
facts. It may well be that, if there is a 
clear link between two or more arguably 
separate claims or assertions, that may 
well point to there being one dispute. A 
useful if not invariable rule of thumb is 
that, if disputed claim No 1 can not be 
decided without deciding all or parts 
of disputed claim No 2, that establishes 
such a clear link and points to there 
being only one dispute.”

...................................................................................

Carillion Utility Services Limited 
v SP Power Systems Limited

[2011] CSOH 139, 18 August 2011, Outer 
House, Court of Session, Lord Hodge

Natural Justice – Use of Own 
Knowledge - Severance

Carillion and SP Power entered into a 
framework agreement for Carillion to 
carry out excavation, backfilling and 
reinstatement works relating to electricity 
cables.  A dispute arose which Carillion 
successfully referred to adjudication.  

At enforcement, SP Power argued:

1	 The Adjudicator had breached the rules 
of natural justice in the method he 
adopted to quantify Carillion’s claim: 
the Adjudicator had not adopted the 
method of quantification that Carillion 
had put forward but used his own 
experience of what would constitute 
reasonable commercial rates and made 
an assumption regarding additional 
equipment.  The Adjudicator had not 
given the parties an opportunity to 
consider and comment on his proposed 
methodology and the material on 
which it was based;

2		  If the Court agreed the Adjudicator had 
breached the rules of natural justice, the 
Court should sever the offending part of 
the decision which related to the uplift 
of the rates.

The Judge found that the Adjudicator 
did not breach of the rules of natural 
justice when he formed a view regarding 
the amount of equipment required.  The 
Adjudicator had considered material 
provided by Carillion and applied his 
own knowledge and experience to assess 

Carillion’s claim.  However, the Adjudicator 
did breach the rules of natural justice 
when applying the commercial rates 
which, on the basis of his experience, he 
considered reasonable, but about which 
there did not appear to have been any 
evidence.  This calculation was a material, 
and not peripheral or insignificant, part 
of his decision.  By failing to give the 
parties notice of his proposed commercial 
rate and the way in which he proposed 
to apply it in reaching his conclusion, 
the Adjudicator breached the rules of  
natural justice.

The decision was not severable.  The 
Judge did not consider it was necessary 
to decide on the competency of the 
severance of a part of a single dispute 
as he formed the view that a partial 
enforcement of the Adjudicator’s decision 
“would be likely to create complexities 
which are better avoided.”

...................................................................................

PHD Modular Access Services 
Limited v Seele GmbH 

[2011] EWHC 2210 (TCC), 8 August 
2011, TCC, Mr Justice Akenhead

Pre-Action Disclosure

Seele employed PHD to carry out 
scaffolding works necessary for Seele’s 
work in connection with the installation 
of the main concourse roof at King’s Cross 
Station.  The parties fell into dispute and 
there were seven adjudications, each 
started by PHD.  

PHD then brought a court application 
seeking categories of documents in 
very wide classes. PHD’s director gave 
evidence that PHD were contemplating 
commencing a number of further 
adjudications and court proceedings.

The Judge held that it was an inappropriate 
case to order pre-action disclosure.  The 
Judge gave the following guidance:

“23. It is important that parties who are 
adjudicating, who have adjudicated or who 
are thinking about adjudicating do not see 
CPR Part 31.16 as some sort of procedural 
support and a tactical weapon for the 
purposes of adjudication. This is partly 
because it is only available when court 
proceedings are anticipated and partly 
because the Court should not interfere with 
the parties’ contractual relationship where 
the contract itself does not as such give 
either party a right to documentation. The 
Court should be cautious about granting 
pre-claim disclosure where the parties are 
actively pursuing for better or for worse the 
contractual or statutory adjudication route 

unless it is clear that notwithstanding this 
proceedings are anticipated.”

...................................................................................

Cain Electrical Limited v Richard 
Cox t/a Pennine Control Systems

24 May 2011, TCC (Bristol District 
Registry), HHJ Havelock-Allan QC

S107 – Contract in writing – Jurisdiction

Cain successfully brought an adjudication 
against Pennine in relation to two 
outstanding invoices (Invoices 3 and 4) 
for work done.  Pennine paid the amount 
awarded by the Adjudicator for Invoice 
3 without any admission of liability.  The 
enforcement proceedings therefore only 
concerned Invoice 4.

Pennine argued that the Adjudicator 
lacked jurisdiction as the contract was 
not in writing such as to satisfy the 
requirements of s107.  The Notice of 
Adjudication stated that the written terms 
of the contract were in Pennine’s purchase 
order and in an exchange of emails 
between the parties on the same date 
as the purchase order.  In its Response, 
Pennine objected to the Adjudicator’s 
jurisdiction on the basis that Cain was 
purporting to rely on certain matters in 
its Response (and supporting witness 
statement) having been the subject of 
an oral agreement that was not reflected 
in the written terms of the contract.  In 
its Particulars of Claim, Cain alleged that 
the contract was made by an exchange 
in writing and therefore fell within  
s107(2)(b).  

The Judge held that there was no triable 
issue and Cain was entitled to summary 
judgment.  The only material in support 
of a triable issue was that contained in 
the Referral Notice and its supporting 
witness statement attached to it.  Cain 
now disowned both documents insofar 
as they suggest any terms were orally 
agreed.  Pennine had always denied that 
any terms were ever agreed that were not 
put in writing.  Therefore there was no 
real prospect of Pennine establishing at 
the trial of the claim that the Adjudicator 
did not have jurisdiction, even though 
the reason why he had jurisdiction had 
only become clear from the Particulars  
of Claim.  

...................................................................................
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AJ Brenton t/a Manton Electrical 
Components v Jack Palmer

19 January 2001, TCC, HHJ Havery QC

Party to contract – Jurisdiction 
– Error of Fact

Brenton applied for summary judgment 
to enforce an Adjudicator’s decision.  
Palmer argued that the Adjudicator did 
not have jurisdiction to make his decision 
as the true party to the contract was not 
Palmer himself but his company, Lords of 
Princetown Limited.  The Judge decided 
that, as the Adjudicator made the finding 
that Mr Palmer was a party to the contract, 
and referring to The Project Consultancy 
Group v The Trustees of the Gray Trust and 
Macob v Morrison, this was a decision that 
the Adjudicator was empowered to make 
under the Act.  If the Adjudicator had 
made an error in coming to that decision, 
it was an error of fact that was within his 
jurisdiction to determine.  As such, the 
decision was enforced. 

...................................................................................

Grovedeck Ltd v Capital Demolition Ltd

24 February 2000, TCC, HHJ Bowsher QC 

Contract in writing – Oral contract 
– Multiple disputes – s107

Grovedeck carried out demolition work 
for Capital pursuant to oral contracts.  
Disputes arose which Grovedeck referred 
to adjudication.  Capital argued that the 
Adjudicator acted without jurisdiction 
since there was no contract in writing and 
that the Act did not apply.

Grovedeck relied on the exchange of 
written submissions in the adjudication 
itself and that there had been no denial 
that there were oral agreements in the 
two projects and this was enough to give 
the adjudicator jurisdiction.

The two main issues to be decided were:

1		  Did the Act apply to oral contracts; 
and

2		  Could more than one dispute can 
be referred to adjudication and, in 
particular, disputes under more than 
one contract.

On the first issue, the Judge held that 
disputes as to terms, express and 
implied, of oral contracts were not readily 
susceptible to resolution by adjudication.  
Therefore Parliament had no intention 
for submissions made by a party to an 
unauthorised adjudication to give the 
supposed Adjudicator a jurisdiction 
which he did not have.  He also noted that 
an Adjudicator can go no further than 

enquire into his own jurisdiction, but can 
not decide it. 

Having already decided the contract 
did not comply with s107(5), the Judge 
agreed with Judge Thornton in Fastrack 
Construction v Morrison Construction 
that only one dispute could be referred 
at any one time under the Scheme. 
However, there was no such restriction 
in relation to the Act, unless the parties 
agreed otherwise. His Honour stated: “I 
see no reason why a construction contract 
in writing which sufficiently complied 
with section 108 of the Act as to avoid 
the application of the Scheme should 
not provide for the referral of more than 
one dispute or more than one contract 
without the consent of the other party”.  

...................................................................................

Woods Hardwick Ltd v Chiltern 
Air Conditioning Ltd

2 October 2000, TCC, HHJ Thornton QC

Natural Justice – Bias – Separate 
communications with the parties 
– Neutrality of Adjudicator – 
Withholding notice – s111

Woods successfully referred a dispute 
regarding its entitlement to fees to 
adjudication. The contract was based 
upon an exchange of letters and contained 
no provisions for adjudication therefore 
the Scheme applied. At enforcement, 
Chiltern argued that the Adjudicator’s 
decision was a nullity as the Adjudicator 
had failed to conduct the adjudication 
impartially and in compliance with the 
rules of natural justice. In particular:

1		  The Adjudicator had prevented 
Chiltern from fairly presenting its case 
at the meetings;

2		  The Adjudicator had taken evidence 
from Woods and from third parties 
which he failed, subsequently, to 
afford Chiltern the opportunity to  
comment upon; and

3		  The Adjudicator had provided 
a detailed witness statement to 
Woods for use in the enforcement 
proceedings which contained partisan 
views adverse to Chiltern.

The Judge dismissed the application.  
He commented that, although Chiltern 
had not served a withholding notice, the 
sums claimed by Woods had not been 
the subject of any third party assessment 
or certificate, so that any abatement 
properly relied upon by Chiltern did not 
require a s111 notice. The Judge held:

1		  In order to make a valid and 

enforceable decision, an Adjudicator 
must act in conformity with the 
rules of the Scheme which imposed 
an obligation on the Adjudicator to  
act impartially;

2		  The Adjudicator had to ensure that the 
procedure which he adopted allowed 
Chiltern a fair opportunity to make  
its case;

3		  The Adjudicator was in breach of the 
Scheme for failing to make available 
to both parties information that 
he obtained from Woods and the  
third party;

4		  Whilst there was no rule which 
prevented an Adjudicator’s witness 
statement being submitted in a related 
court action, an Adjudicator should 
ensure that his evidence is confined to 
a neutral factual account; in this case, 
the Adjudicator’s statement exceeded 
the requirement of neutrality;

5		  The statutory requirement to act 
impartially required the Adjudicator 
to act in a way that did not lead to a 
perception (judged objectively) of 
partiality by one party. In this case, the 
Adjudicator’s conduct could easily be 
perceived as partial. 

...................................................................................

Elanay Contracts Ltd v  The Vestry

30 August 2000, TCC, HHJ Harvey QC

Article 6 - Human Rights – Fair Hearing

Elanay commenced enforcement 
proceedings. Vestry raised certain 
arguments in their defence, including an 
argument based upon Article 6 of The 
European Convention on Human Rights 
to the effect that Vestry was not afforded 
a reasonable opportunity to present its 
case.  At the time of the adjudication, 
Vestry’s principal person involved in the 
relevant events spent most of the 28 days 
in hospital, visiting his dying mother.  
In addition, there was late delivery of 
documents by Elanay.

The Judge held that Article 6 did not 
apply to the Adjudicator’s award or 
to proceedings before an Adjudicator 
because they did not involve a final 
determination. That is because all 
Adjudicator’s decisions pursuant to the 
Act are subject to final determination 
by arbitration, litigation or agreement 
between the parties.  Accordingly, Elanay 
was granted summary judgment.

...................................................................................
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Griffin (t/a K&D Contractors) 
v Midas Homes Ltd

21 July 2000, TCC, HHJ LLoyd QC

Notice of Adjudication – Jurisdiction

Griffin’s Notice of Adjudication referred 
to previous invoices and letters only.  
Midas objected that the Adjudicator did 
not have jurisdiction as the Notice did 
not conform with the provisions of the 
Scheme.  At enforcement, the Judge had 
to decide, with respect to s1(3) of the 
Scheme, whether the dispute referred 
had been described precisely.

The Judge held that although it is 
possible to give a Notice of Adjudication 
by reference to other correspondence, a 
party must ensure this correspondence 
is sufficiently clear and records the 
dispute with precision. He considered 
it crucial for the party receiving notice, 
and the adjudicator, to answer two key 
questions: “what is the brief description 
of the dispute and what the nature of the 
redress which is sought?”

In this case, only one dispute out of a 
series had been suitably defined in the 
Notice.  Accordingly, the Adjudicator only 
had jurisdiction to deal with this dispute 
i.e. two outstanding invoices.  He did 
not have jurisdiction to deal with all the 
invoices and general claims that were not 
identified in the Notice.

...................................................................................

John Mowlem Construction 
Plc v Hydra-Tight Ltd

6 June 2000, TCC, HHJ Richard Havery Q.C

Declaration – Jurisdiction – 
Appointment of Adjudicator - Injunction

The parties’ NEC subcontract provided for 
a dispute to be referred to adjudication 
only after attempts had been made for 
at least four weeks to resolve the dispute 
under a “Notice of Dissatisfaction”, and 
for the Adjudicator to be nominated by 
John Mowlem from its list of approved 
Adjudicators from Atkin Chambers.  A 
dispute arose and Hydra-Tight first 
requested RICS appoint an Adjudicator 
and then the ICE.  John Mowlem objected 
and brought an application arguing 
that the subcontract procedure had not  
been followed.

The Judge found that John Mowlem 
had the right to include a provision in 
its standard form of contract for the 
appointment of an Adjudicator from their 
chosen list.  This was not bias, as Hydra-
Tight would have a chance to object to any 

appointment on the basis of any conflict 
of interest.  The list was identifiable as it 
could easily be construed as members of 
Atkin Chambers. 

The Judge noted that the Notice of 
Dissatisfaction provision was contrary 
to s108 requirement for adjudication to 
be referred “at any time”.  This meant the 
subcontract did not provide a timetable 
for securing of the appointment of an 
Adjudicator and referral of a dispute 
to him within 7 days. As such, as the 
contractual adjudication provisions 
were non-compliant with the Act, Part 
1 of the Scheme in its entirely applied.  
A declaration was granted that the 
Adjudicator did not have jurisdiction 
as well as an injunction restraining 
Hydra-Tight for taking any step in the 
adjudication or to seek to enforce or 
implement any decision of the Adjudicator 
without Mowlem’s agreement.

...................................................................................

Edmund Nuttall Ltd v 
Sevenoaks District Council

14 April 2000, TCC, HHJ Dyson

Slip rule - Implied term 

The Adjudicator made a mistake in part 
of his decision, awarding Edmund Nuttall 
a sum in respect of loss and expense (as 
a result of delay and disruption) which 
had already been paid on account. The 
Adjudicator immediately accepted an 
error had been made and took steps 
to correct it but added that he did not 
believe he had jurisdiction to amend his 
decision. Notwithstanding this, Edmund 
Nuttall brought enforcement proceedings 
for the full amount. The issues were:

1		  Whether the Adjudicator had 
jurisdiction to correct a mistake in his 
decision; and 

2		  Whether there was an implied term 
allowing the deduction of liquidated 
damages from an order of the 
Adjudicator for payment.

On the first issue, the Judge considered 
the “slip rule” as decided in Bloor v 
Bowmer & Kirkland which “putting the 
matter at its lowest, it is at least arguable 
that it [the Bloor decision] is right”. A 
key consideration when determining an 
Adjudicator’s power to correct a decision 
is whether the correction is to be made 
within a reasonable time of giving the 
decision and that neither party could 
sensibly argue to the contrary. 

On the second issue, the Judge held that 

the contract operated sufficiently without 
such a term. He was very wary about 
implying a term as to the circumstances 
in which liquidated damages may 
be deducted from a sum due to the 
contractor, when the contract contained 
detailed express provisions which dealt 
precisely with the issue. 

...................................................................................

Bloor Construction (UK) Ltd v 
Bowmer and Kirkland (London) Ltd

5 April 2000, TCC, HHJ Toulmin CMG QC

Slip Rule – Amendment to  
decision - Mistake

The Adjudicator sent out his decision by 
fax at 3.32pm on the date for his decision.  
Bowmer pointed out to the Adjudicator 
that he had failed to take into account 
payments on account made by Bowmer.  
The Adjudicator agreed that an error 
had been made and issued a corrected 
decision at 5.53pm on the same day.

Bloor argued that once the Adjudicator 
has communicated his decision to the 
parties, his duty was at an end and he had 
no power to correct any errors, except 
perhaps clerical errors. 

The Judge held that, in the absence of a 
specific agreement by the parties to the 
contrary, a term is to be implied into the 
construction contract for the Adjudicator 
to have power to correct an error arising 
from an accidental slip, or omission or to 
clarify or remove any ambiguity in the 
decision which he has reached, provided 
this is done within a reasonable time 
and without prejudicing the other party. 
Furthermore, the Adjudicator must give 
the parties a reasonable opportunity to 
make any representations.  As such, the 
corrected decision was a valid statement 
of the position as between the parties.

...................................................................................

Herschel Engineering Ltd v 
Breen Properties Ltd

14 April 2000, TCC, HHJ Dyson

Ongoing court proceedings – 
Adjudication – Stay of execution – 
Claimant’s financial position – s108

Herschel obtained judgment in respect 
of their claim for unpaid invoices in the 
County Court. Judgment was then set 
aside and Breen given unconditional 
leave to defend. Prior to their serving a 
Notice of Appeal, Herschel referred the 
dispute as to non-payment of invoices  
to adjudication. 
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The Judge found that the decision of the 
Adjudicator was not final and therefore the 
dispute could be referred to adjudication, 
although there were ongoing court 
proceedings.  Therefore the Adjudicator’s 
decision could not give rise to any 
estoppel.  The Parliament decided that a 
reference to adjudication could be made 
at “any time” and these words should be 
given their plain and natural meaning. 

In relation to Breen’s argument that 
Hershel had waived/repudiated the 
clause providing for dispute resolution, 
the Judge stated a party must choose 
whether to refer a dispute as per the 
contractual obligation or commit a 
breach of contract and refer the dispute 
to adjudication. There is no question that 
“they are not mutually exclusive routes to 
dispute resolution”.

The Judge declined to grant a stay of 
execution pending final determination of 
the County Court proceedings.  There was 
no real prejudice to Breen being required 
to pay immediately and there was no 
reason to keep Herschel out of its money 
any longer.  There was no evidence that 
Herschel would be unable to repay Breen 
if it lost in the County Court proceedings.

...................................................................................

Absolute Rentals Limited v 
Gencor Enterprises Limited 

16 February 2000, TCC, HHJ David Wilcox 

Stay of proceedings - Arbitration

Gencor carried out various building works 
for Gencor pursuant to a 1980 JCT Minor 
Works contract. The contract contained 
an arbitration clause but no adjudication 
provisions. A dispute arose between 
the parties which Absolute referred to 
adjudication. The Adjudicator found in 
favour of Absolute who sought to enforce 
the Adjudicator’s decision. Gencor cross 
applied for enforcement proceedings to 
be stayed under the Arbitration Act 1996.

The Judge enforced the decision.  The 
Adjudicator’s decision was entirely 
without prejudice to the final merits and 
determination by the Arbitrator.  Although 
Gencor had served statements late 

questioning Absolute’s financial viability, 
the Judge also declined to order a stay 
because of Absolute’s financial position as 
to do so would frustrate the Scheme.

...................................................................................

Macob Civil Engineering v 
Morrison Construction Limited 

[1999] EWHC 254, 12 February 
1999, TCC, Mr Justice Dyson

Enforcement – natural justice 
– procedural error - stay

Macob applied to enforce an Adjudicator’s 
decision.  Morrison contended that the 
decision was in breach of the rules of 
natural justice and served an arbitration 
notice.  Morrison applied for a stay under 
s59 of the Arbitration Act 1996 on the basis 
that the dispute had to be determined by 
arbitration before the court could enforce 
the decision.

The Judge confirmed that the decision 
of an Adjudicator was enforceable 
summarily regardless of any procedural 
irregularity, error or breach of natural 
justice.  The Judge adopted a purposive 
approach to the construction of the word 
“decision”, refusing to accept that the word 
should be qualified.  As such, a decision 
whose validity was challenged was still a 
decision within the meaning of the Act.  
Therefore the decision was enforceable 
and binding until the challenge was 
finally determined.  Further, the Court had 
power under Section 42 of the Arbitration 
Act 1966 to enforce the decision of 
the Adjudicator.  As judgment was not 
requested, the Judge declared that the 
amounts were properly owing.

...................................................................................

Bridgeway Construction Ltd v 
Tolent Construction Ltd

11 April 2000, TCC, HHJ Mackay 

Tolent Clause – Costs

The parties’ subcontract incorporated the 
CIC Model Adjudication Procedure, but 
with an amendment that the party serving 
the notice of adjudication was to bear all 
the costs and expenses incurred by both 

parties in relation to the adjudication, 
including but not limited to all legal and 
expert fees. 

Bridgeway sought a declaration that the 
amendments were void on the ground 
that they had the effect of inhibiting the 
parties from pursuing their remedies 
under the Act.  Tolent argued that the 
clauses were not void and unfair as they 
applied to both parties and were part of 
a procedure which adopted the Act.  The 
clauses referred to the matter of costs, an 
issue on which the Act was silent.

HHJ Mackay upheld the contract terms.  
The amendments were alterations to 
a CIC Model Procedure and not to any 
Act of Parliament. There was nothing to 
prevent parties from making their own 
contractual arrangements as to who was 
to bear the costs of any adjudication 
notwithstanding the outcome of the 
adjudication.  They were not unfair as they 
applied to both parties.  Bridgeway had 
argued matters before the Adjudicator 
on the principle as to who should pay and 
who should not pay, so they were bound 
by the adjudication.  The parties had given 
the Adjudicator the right to determine 
such issues and they were bound by  
his determination. 

...................................................................................
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