Case Study

Project: Food Distribution Warehouse Location: West Yorkshire

S (P) (P)

Concept to Completion

sde worked with the client during 2012 to help facilitate the refurbishment and fit out of there new trading hub in Leeds.

The initial meetings took place mid-January with full design and budget costs agreed by early February.

End dates for completion where fixed and whilst costs where important, failure to deliver the facility by 1st June 2012 would have major supply chain issues for our client. During a 6 week window we carried out works as follows;


- Full pallet racking installation
- Pay counter fit out
- Design & build of exterior canopy
- Laying of new concrete loading bay

The partnering approach we adopt at sde contributed to the project being delivered on time and below budget.

Close communications, team working and close cost control all contributed to the success of this project









www.sde-group.co.uk